
2021

Programming

DOH Liscensure

Construction

Feb Mar Apr

Hire and Train Operating Staff

Lease and Opearting Agreements with Spokane County

Finalize Policies, Procedures Mileu Model

PHS Provider Approval

Site Approval (NAC, Baker, County)

Building Construction

Substantial Completion

May Jun Jul Aug

Hire Management

Today
Feb 16, 2021

Facility Open
Aug 14, 2021

MHCSF Readiness Timeline Dependencies Swimlanes
2/16/2021
Sources:
Construction – Baker Construction, NAC, Spokane County Facilties
Programming – Pioneer Human Services
DOH Licensure – NAC, PHS
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